

Project Management Information System used in Development and Implementation of Fleet CMPMS

Christos Georgiou, MSc Information Engineering
Project Manager, SpecTec LTD Cyprus

Introduction

- Personal profile
- SpecTec Group
 - We specialise in the offering of software and services in the field of Asset Management.
 - Our solutions include Maintenance, Procurement, Quality & Safety, Staff Management, Voyage Management, Mail, Vetting, Shipdex™.
- Thenamaris Project
 - Development of Computerised Maintenance & Procurement Management System Project.
- Project Management

Project Management Information Systems

- PMIS are system tools and techniques used to deliver information.
- Used by upper and lower management to communicate with each other.
- These tools help plan, execute and support the management of projects.

When to consider a project management information system

- When control through systematic analysis and information gathering is required.
- If you are at risk of delays due to complexity of requirements.
- Where it is required to document and store critical information in a central location.
- If it is required for the project team to report accurately the status at near to real time.

Selecting a PMIS

- Integration with existing project management tool.
- Centralising project items and providing traceability.
- Automates project processes.
- Provides on-demand reporting of project status.
- Facilitates effective project team collaboration.
- Minimal learning curve for project stakeholders.

Microsoft SharePoint's role as a PMIS

- Out of the box it is ready to implement.
- Central repository for all project related materials.
- Easy to customise and maintain.
- Automation of processes.
- Built in collaboration tools.

Integration with existing project management tool

- Microsoft Word, Excel, Project and PowerPoint intergration.
- Microsoft program synchronisation and version control.
- Email integration for notification, ownership and alerts.
- Calendar synchronisation.



Home

View All Site Content

Documents

- Shared Documents

Project

- Calendar
- Tasks
- Project Issues
- Customisation Work Tracking
- P&C
- Contract Requirements
- Thenamaris Requests

Customisation

- Customisation Project Plan
- Customisation Issues

Database

- Database Specification

Discussions

- Team Discussion

Training & Surveys

- SharePoint Training (P,C,PM,OM)
- SharePoint Training

Announcements

Announcement (section)
by Gwelo
14/11/2011
Removed - Data Protection

Add new announcement

Calendar

New Actions Settings

← → **April 2011** Expand All Collapse All | 1 Day 7 Week 31 Month

Monday	Tuesday	Wednesday	Thursday	Friday	Saturday	Sunday
28	29	30	31	1	2	3
Removed - Data Protection						
4	5	6	7	8	9	10
11	12	13	14	15	16	17



Cyprus Operations

[Home](#)
[Project ZIM](#)
[Project Marlow](#)
[Project Dorian](#)
[Project Mastermind](#)
[Croatia Operations](#)
[Project SCF Unicom](#)

[View All Site Content](#)

Pictures

- [Cyprus Pictures](#)

Surveys

- [Customer Survey](#)
- [Sharepoint Survey](#)

Documents

- [Shared Documents](#)
- [Customisations](#)
- [Forms](#)
- [Cyprus Operations Wiki](#)

Lists

- [Calendar](#)
- [Tasks](#)
- [Project Titanaris](#)
- [Project Intership](#)
- [IT Escalations](#)
- [Test](#)
- [Project ZIM](#)

Discussions

- [Team Discussion](#)
- [IT Discussion](#)

Sites

- [Project ZIM](#)
- [Project Marlow](#)
- [Project Dorian](#)
- [Project Mastermind](#)
- [Croatia Operations](#)
- [Project SCF Unicom](#)

People and Groups

- [Recycle Bin](#)

Announcements

[New IT Training for 2 Customers will start this week on 30/03/2011](#)
 by [Lazaros Gerasimos](#) 3/30/2011 8:17 AM

[The following documents are not available for download](#)
 by [Lazaros Gerasimos](#) 3/29/2011 10:39 AM

[New ECR](#)
 by [Lazaros Gerasimos](#) 3/29/2011 10:39 AM

[Sharepoint: AMMS 2 - Shared Documents](#)
 by [Lazaros Gerasimos](#) 3/29/2011 10:39 AM

[The following documents are not available for download](#)
 by [Lazaros Gerasimos](#) 3/29/2011 10:39 AM

Removed - Data Protection

[When I click on the link I get an error message](#)
 by [Lazaros Gerasimos](#) 3/29/2011 9:17 AM

[Cyprus Operations Wiki Page](#)
 by [Lazaros Gerasimos](#) 3/24/2011 9:39 AM

[Please be aware that I have created the Cyprus Operations Wiki Page and I have added it to the website for our customers.](#)
 by [Lazaros Gerasimos](#) 3/24/2011 9:39 AM

[The above link will be used for our customers](#)
 by [Lazaros Gerasimos](#) 3/24/2011 9:39 AM

[Cyprus Operations Wiki Page](#)
 by [Lazaros Gerasimos](#) 11/19/2010 10:31 AM

[New ECR](#)
 by [Lazaros Gerasimos](#) 11/19/2010 10:31 AM

[This is the new SpecTec Cyprus Operations Site](#)
 by [Lazaros Gerasimos](#) 11/19/2010 10:31 AM

[Add new announcement](#)

Events and Holidays

[←](#)
[→](#)
March, 2011

Sunday	Monday	Tuesday	Wednesday	Thursday
27	28	1	2	3
6	7	8	9	10
				Prime Marine Training








Microsoft Word, Excel, Project and PowerPoint integration.

Thenamaris Project > Shared Documents > Sharepoint > Documents

Shared Documents

Share a document with the team by adding it to this document library.

New | Upload | Actions | Settings

Type	Name	Title
	AMOS User Training Course Feedback ! NEW	
	CY 002 04 10 PP Detailed 6 ! NEW	
	deleteInstDept ! NEW	
	O-exp ! NEW	
	PP ! NEW	
	Presentation 1 ! NEW	PowerPoint Presentation
	Work Plan ! NEW	

- View Properties
- Edit Properties
- Manage Permissions
- Edit in Microsoft Office Word
- Delete
- Send To
- Check Out
- Alert Me

Microsoft Program Synchronisation, Version Control and Access Control.

Thenamaris Project > Shared Documents > Software files > Database upgrade > AMOSUtil silent mode

Shared Documents: AMOSUtil silent mode

Close

[Edit Item](#) |
 [Delete Item](#) |
 [Manage Permissions](#) |
 [Manage Copies](#) |
 [Check Out](#) |
 [Alert Me](#)

Name	AMOSUtil silent mode
Title	

Created at 10/03/2011 16:10 by Christos Georgiou
Last modified at 10/03/2011 16:10 by Christos Georgiou

Close

Thenamaris Project > Shared Documents > Software files > Database upgrade > AMOSUtil silent mode > Permissions

Permissions: AMOSUtil silent mode

This document inherits permissions from its parent folder or library. To manage permissions directly, click Edit Permissions from the Actions menu.

Actions ▾

<input type="radio"/> Users/Groups	Type	User Name	Permissions
Anna Katsantoni	User	AMOS\anna001	Read
Christos Georgiou	User	AMOS\georg002	Full Control
Croatian Database Team	SharePoint Group	Croatian Database Team	Contribute

Email Integration for notification, ownership and alerts.

Thenamaris Project > Contract Requirements > New Item

Contract Requirements: New Item

OK

Cancel

 Attach File

* indicates a required field

Number *

Descript. of requirement/function *

Contract Title *

Assigned To

Chri  

Christian Fredrik Christensen

Christopher Brown

Christos Georgiou

Exact match was found.

Priority

Status

Thenamaris Project > Contract Requirements

Contract Requirements

New		Actions		Settings		View: All Issues	
Number	Descript. of requirement/function	Contract Title	Assigned To	Priority	PD or Customisation	Status	URD code
Contract Title : Maintenance Attachment 1.2 (4)							
Contract Title : Maintenance Attachment 1.3 (4)							
Contract Title : Procurement Attachment 1.2 (41)							
3.3.3		Procurement Attachment 1.2	Peter van Mossevelde		Product development	Active	BS PD 9.3
3.4.5a	Ability to view the subform items for a process before activation	Procurement Attachment 1.2				Pending	
3.4.10	Ability to view the process log to track items. It also shows how and when events have occurred. It also shows the status of other solutions.	Procurement Attachment 1.2					
3.4.12	Ability to view the process log to track items. It also shows how and when events have occurred. It also shows the status of other solutions.	Procurement Attachment 1.2	Peter van Mossevelde		Product development	Scheduled	Vendor Performance BS PD 9.4
3.4.12	Ability to view the process log to track items. It also shows how and when events have occurred. It also shows the status of other solutions.	Procurement Attachment 1.2	Peter van Mossevelde		Product development	Active	Purchase History BS PD 9.3

Team Discussion - Business Partners / Address Enha...

Thenamaris Project <noreply@spectec.net>

Click above to connect to this discussion board.

Sent: Wed 09/03/2011 10:35

To: Christos Georgiou



Thenamaris Project - Team Discussion

SharePoint Discussion Board

<http://sharepoint.spectec.net/operations/Thenamaris/Lists/Team%20Discus>

[Thenamaris Project](#)

Business Partners / Address Enha... has been changed

[Modify my alert settings](#)

[View Business Partners / Address Enha...](#)

[View Team Discussion](#)

Subject: Business Partners / Address Enhancements Customisation - Business Partners / Address Enhancements Edited

Body: Discussion to support the development of the business partner customisation.

Last Updated: 09/03/2011 10:24

Last Modified 09/03/2011 10:34 by Christos Georgiou

P&C - Implementation of Thenamaris PMS... has been

Thenamaris Project <noreply@spectec.net>

Click above to connect to this tasks list.

Sent: Thu 30/12/2010 13:46

To: Christos Georgiou



Thenamaris Project - P&C

SharePoint Tasks List

<http://sharepoint.spectec.net/operations/Thenamaris/Lists/PC>

[Thenamaris Project](#)

Implementation of Thenamaris PMS... has been assigned to you

[Modify my alert settings](#)

[View Implementation of Thenamaris PMS...](#)

[View P&C](#)

[Mobile View](#)

Title: Implementation of Thenamaris PMS for pilot

Priority: (1) High

Status: In Progress

% Complete: 50%

Assigned To: Christos Georgiou; Damir Eterovic; Marin Sobin

Description: part of migration process we would like to keep the

Customisation Work Tracking - Customisation Meeting has been assigned to you

Thenamaris Project <noreply@spectec.net>

Click above to connect to this tasks list.

Sent: Wed 30/03/2011 15:25

To: Christos Georgiou

[Thenamaris Project](#)

Customisation Meeting has been assigned to you

[Modify my alert settings](#)

[View Customisation Meeting](#)

[View Customisation Work Tracking](#)

Topic: Customisation Meeting

Category: Meeting Conclusion

Work Tracking: Meeting

User: Oleh Kamytskyy

Date: 30/03/2011

Hours of work: 8.0

Escalation Required: Yes

Priority: (4) N/A - For Information

Due Date: 30/03/2011 00:00

Assigned To: Christos Georgiou

Calendar Synchronisation.

Calendar

Use the Calendar list to keep informed of upcoming meetings, deadlines, and other important events.


New ▾
Actions ▾
Settings ▾
View: **Calendar** ▾

←
→


Expand All
Collapse All

Day
Week
Month


	Wednesday	Thursday	Friday	Saturday
27	2	3	4	5
6	9	10	11	12
		Prime Marine Training		
13	14	15	16	17
	Goran: Training in Croatia			
20	21	22	23	24
	Goran: Training in Croatia			
		Christos support Croatian Branch		




Connect to Outlook
Synchronize items and make them available offline.




Export to Spreadsheet
Analyze items with a spreadsheet application.



Open with Access
Works with items in a Microsoft Access database.



View RSS Feed
Syndicate items with an RSS reader.



Alert Me
Receive e-mail notifications when items change.

April 2011

Mo	Tu	We	Th	Fr	Sa	Su
28	29	30	31	1	2	3
4	5	6	7	8	9	10
11	12	13	14	15	16	17
18	19	20	21	22	23	24
25	26	27	28	29	30	1
2	3	4	5	6	7	8

04 April 2011

Calendar

Monday

08:00

09:00

10:00

11:00

12:00

13:00

14:00

15:00

Tasks

Show tasks on: Due Date

- Thenamaris: Native Import/Export Error Alert A...
- Thenamaris: Updated agenda
- Thenamaris: Product development
- new sel files - thenamaris

Cyprus Operations - Calendar

Monday

08:00

09:00

10:00

11:00

12:00

13:00

14:00

15:00

Thenamaris Project - Calendar

Monday

08:00

09:00

10:00

11:00

12:00

13:00

14:00

15:00

Search Cyprus Operations - Calendar

Centralising project items and providing traceability

Thenamaris Project > Shared Documents

Shared Documents

Share a document with the team by adding it to this document library.

New ▾ | Upload ▾ | Actions ▾ | Settings ▾

Type	Name	Title
Folder	AMOS Business Suite Documents	AMOS Business Suite Documents
Folder	Customisation	Customisation
Folder	Database	Database
Folder	Product Development	Product Development
Folder	Project Contract Documents	Project Contract Documents
Folder	Project Plan	Project Plan
Folder	Purchasing	Purchasing
Folder	Sharepoint	Sharepoint
Folder	Software files	Software files
Folder	Specification Documents	Specification Documents
Folder	Training	Training
Folder	User Acceptance Test	User Acceptance Test

Automates project processes

 New Item  Edit Item  Delete Item  Manage Permissions Alert Me	
Title	Provisions and Medicines as 2 new department
Priority	(1) High
Status	In Progress
% Complete	100%
Assigned To	Christos Georgiou Damir Eterovic Aleksandrs Guba Antonio Fiorillo
Description	Two new departments created
Plan	Damir to create departments
Do	Damir implemented these departments
Check	Checked and found that it is required to make both perishable
Act	Antonio to implement script
Related to	Database Construction
Start Date	20/12/2010
Due Date	14/01/2011
PDCA	Act
Created at 20/12/2010 11:12 by Marin Sobin Last modified at 04/04/2011 11:45 by Christos Georgiou	
<input type="button" value="Close"/>	

Provides on-demand reporting of project status

Customisation Project Plan

Project Task for Customisation

New Actions Settings View: **All Tasks**

Task	Order	Title	Reference	Estimated Time	% Complete	Rollout to	Requirements to complete	Assigned To
Title : Customisation (29)								
Create Requisition based on "contents" (spares, supplies and lubricants)-Temporary solution	1	Customisation	section 1.3.1 of Envelope document	3 hr	100%	Purchasing Module/Envelope		Jag Mohapatra
add content to the filter -Create Requisition based on "contents" (spares, supplies and lubricants)-Temporary solution	1*	Customisation	section 1.3.1 of Envelope document			Purchasing Module/Envelope	New feature promised by PD	Peter van Mossevelde
Create Requisition based on "contents" (spares, supplies and lubricants)-Permanent solution	1*	Customisation	section 1.3.1 of Envelope document			Purchasing Module/Envelope	New feature promised by PD	Peter van Mossevelde
Purchasing Workflow (Sample, based on content) - Temporary solution	2	Customisation	section 1.3.2 of Envelope document	1 day	100%	Purchasing Module/Envelope	1	Jag Mohapatra
Purchasing Workflow (based on content) - permanent solution	2*	Customisation	section 1.3.2 of Envelope document			Purchasing Module/Envelope	New feature promised by PD	Christos Georgiou
Connect Port Calls to Order Forms - Temporary solution	3	Customisation	section 1.3.3 of Envelope document	4 hrs	100%	Purchasing Module/Envelope		Jag Mohapatra
Add Port Calls to Order Form filter - Temporary solution	4	Customisation	section 1.3.3 of Envelope document	4 hrs	100%	Purchasing Module/Envelope	3	Jag Mohapatra
Connect Port Calls to Order Forms - Permanent solution	3*	Customisation	section 1.3.3 of Envelope document			Purchasing Module/Envelope	New feature promised by PD	Peter van Mossevelde
Add Port Calls to Order Form filter - Permanent solution	4*	Customisation	section 1.3.3 of Envelope document			Purchasing Module/Envelope	New feature promised by PD	Peter van Mossevelde
Total number of Boxes, Total Weight and Dimension in OrderForm header	5	Customisation	section 1.3.6 of Envelope document	2 hrs	100%	Purchasing Module/Envelope		Jag Mohapatra
Agent in OrderForm Header	6	Customisation	section 1.3.7 of Envelope document	2 hrs	100%	Purchasing Module/Envelope		Jag Mohapatra

Facilitates effective project team collaboration

Team Discussion

Use the Team Discussion list to hold newsgroup-style discussions on topics relevant to your team.

Actions • Settings •

View: Flat

Posted By

Posted: 04/01/2011 09:25

View Properties Reply



Jag Mohapatra

Hi Deyhim,
After comparing all the 3 scenarios I found #2 gives a more accurate result in respect of committed budget amount. But I think we'll do as per their requirement.
Thanks
Jag

Show Quoted Messages

Posted: 04/01/2011 06:24

View Properties Reply



Deyhim Tarabli

Hi Jag,
Can u mix up two scenarios? meaning when they enter the budget without saving, they get the remaining of committed. when saving you do your calculation again and save the correct values. what do you think?
thanks
Deyhim

Show Quoted Messages

Posted: 04/01/2011 12:05

View Properties Reply



Jag Mohapatra

Hi Deyhim,
Ok it would be nice. I'll apply both.
I found an issue, there is an usermessage amos_itemfocuschanged in orderform but in orderline it's not there, so if the budget code entered manually instead of from the lookup window then itemfocuschanged is required to calculate budget remaining amount. do u have any idea ?

Show Quoted Messages

Posted: 04/01/2011 15:30

View Properties Reply



Deyhim Tarabli

Hi Jag,
why don't you use "acs_itemchanged" in wf_usermessage?

```
check for this:  
CASE "acs_lookup"  
  CHOOSE CASE String (aa_parm1)  
    CASE "p_budget_code"  
  --
```

Minimal learning curve for project stakeholders

- Minimal training due to its simplicity and familiarity.
- Web base technology.
- Tied to familiar Microsoft products.

Empowering the Project Manager

- Easy to create.

Cyprus Operations > Create

Create

Select an item to create a new list, library, discussion board, survey, page or site.

Hover over an item to view details.

Libraries

- Document Library
- Form Library
- Wiki Page Library
- Picture Library

Communications

- Announcements
- Contacts
- Discussion Board

Tracking

- Links
- Calendar
- Tasks
- Project Tasks
- Issue Tracking
- Survey
- Competency Survey

Custom Lists

- Custom List
- Custom List in Datasheet View
- Import Spreadsheet

Web Pages

- Basic Page
- Web Part Page
- Sites and Workspaces

- **Templates.**

Template Selection



A site for colleagues to work together on a document. It provides a document library for storing the primary document and supporting files, a tasks list for assigning to-do items, and a links list for resources related to the document.

Template Selection



A site for meetings that track status or make decisions. It provides lists for creating tasks, storing documents, and recording decisions.

Select a template:

Collaboration Meetings

Team Site
Blank Site
Document Workspace
Wiki Site
Blog

Select a template:

Collaboration Meetings

Basic Meeting Workspace
Blank Meeting Workspace
Decision Meeting Workspace
Social Meeting Workspace
Multipage Meeting Workspace

- Easy to customise.

Thenamaris Project > Database Specification > Settings

Customize Database Specification

List Information

Name: Database Specification

Web Address: [http://sharepoint.spectec.net/operations/Thenamaris/Lists/Database Specification/AllItems.aspx](http://sharepoint.spectec.net/operations/Thenamaris/Lists/Database%20Specification/AllItems.aspx)

Description:

General Settings

- Title, description and navigation
- Versioning settings
- Advanced settings

Permissions and Management

- Delete this list
- Save list as template
- Permissions for this list
- Workflow settings

Communications

- RSS settings

Columns

A column stores information about each item in the list. The following columns are currently available in this list:

Column (click to edit)	Type	Required
Title	Single line of text	✓
Assigned To	Person or Group	
Issue Status	Choice	
Priority	Choice	
Description	Multiple lines of text	
Category	Choice	
Due Date	Date and Time	
Related Issues	Lookup	
Comments	Multiple lines of text	
Created By	Person or Group	
Modified By	Person or Group	

- Create column
- Add from existing site columns
- Column ordering
- Indexed columns

Views

A view of a list allows you to see a particular selection of items or to see the items sorted in a particular order. Views currently configured for this list:

View (click to edit)	Default View

Q&A



SpecTec

Leading the way